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Grant Number:
B-08-MN-48-0001

Grantee Name:
Arlington, TX

Grant Amount:
$2,044,254.00

Estimated PI/RL Funds:
$467,739.93

Obligation Date: Award Date:

03/09/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$2,511,993.93

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Response:  Attachment A identifies the revised areas of greatest need within the city of Arlington.  The original target area was defined by
evaluating:
 
1)   Actual foreclosures for the prior six month period;
2)   Vacant foreclosures based on utility shut off records;
3)   Census block groups with high foreclosure abandonment risk based on decline in home values, high cost loans issued from 2004-2006,
unemployment rate, and vacant residential addresses as of June 2008; and
4)   Census block groups with 51 percent or more of the residents earning less than 120 percent of Area Median Income.
 
The program target area has been expanded because many households are experiencing difficulty locating a foreclosed home that meets
their family and budgetary criteria within the original target area.  In addition to the criteria identified above, the expanded target area was
defined by evaluating:
 
1)      Actual foreclosure data for the 12 month period ending December 31, 2009;
2)      Data from HUD&rsquos foreclosure and abandonment risk website
3)      High risk loan data available from the Home Mortgage Disclosure Act via Foreclosure-Response.org
 
Resources above provided statistical data demonstrating the greatest percentage of home foreclosures, areas with high percentages of
homes financed by high risk loans, and areas likely to face a rise in rate of home foreclosures. 
 
The revised target area for the proposed activities includes the following census tracts in Arlington: 1113.03, 1114.01, 1114.02, 1115.14,
1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46,
1217.04, 1219.02, 1220, 1221, 1228, and 1229. 

Distribution and and Uses of Funds:

The City of Arlington will distribute NSP funds to the areas of greatest need as illustrated by the revised map in Attachment A and the revised
budget found in Attachment C.   Data used to develop the revised map consists of components identified within the three categories in the
NSP guidelines: 
a)      Areas within Arlington that have the greatest percentage of home foreclosures,
b)      the highest percentage of homes financed by a sub-prime mortgage related loan, and
c)      areas within Arlington that are likely to face an increase in home foreclosures. 
The revised target area is an expanded area, defined using previously established parameters cited above, and HUD&rsquos NSP Mapping
Tool which defines the areas of greatest need based upon a foreclosure risk score and a vacancy risk score, and data from the Home
Mortgage Disclosure Act regarding high risk loans.  It is recognized that the Mapping Tool&rsquos estimated rate of foreclosure does not
reflect "real" numbers of foreclosures but rather reflects neighborhood characteristics that are indicators of a high level of risk for foreclosure. 
However, an analysis of actual foreclosures occurring in 2009, shows that 70% of foreclosures in the City of Arlington have actually occurred
in the proposed target area. 
 
The vacancy risk score is calculated for census tracts which have a &ldquoforeclosure risk&rdquo score of 10 or higher and where the number

Active
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No QPR Contact Found
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of US Postal Service residential addresses represents at least 75 percent of the total housing units in a census tract as of 2000.  If this
criterion is not met, the census tract vacancy rate score is based on the foreclosure risk score.  If scored for vacancy, a score is obtained
based upon a ranking received by multiplying the estimated foreclosure problem rate by the vacancy rate, with the vacancy rate being equal to
the percentage of addresses 90 days or more vacant as a percent of all addresses in the census tract.
 
Activities performed under NSP will be targeted to meet the identified areas of greatest need as presented in Attachment A.   Targeted census
tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34,
1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.
 

Definitions and Descriptions:

(1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 
Response:  The City of Arlington will define &ldquoblighted structure&rdquo as a property that is deteriorated, deteriorating or otherwise
determined to be a substandard structure that constitutes a threat to human health, safety, and/or public welfare.
 
(2) Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG program but should
review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued affordability.
 
Response:  In the event that activities involving rental units are carried out as part of this grant, the City of Arlington will adopt the HOME
affordable rent standards located at 24 CFR 92.252(a) (c) and (f). 
 
(3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
Response:  For the purposes of homeownership, the City of Arlington will adopt the HOME affordability requirements located at 24 CFR
92.254 which will be imposed through deed restrictions and will ensure affordability by imposing recapture requirements as defined in the City
of Arlington&rsquos Consolidated Plan.
 
Homeownership Assistance
Minimum period of Affordability in Years
Under $15,000
5
$15,000 to $40,000
10
Over $40,000
15
 
(4)    Describe housing rehabilitation standards that will apply to NSP assisted activities.
 
Response:  For the purposes of housing rehabilitation activities performed in the NSP grant, the City of Arlington will adopt the housing
rehabilitation standards utilized in its CDBG and HOME funded Housing Rehabilitation Program.  The housing rehabilitation standards require
dwelling units to meet applicable local code.

Low Income Targeting:

The City of Arlington will designate a minimum of $511,064 (25%) of NSP funds to benefit individuals or families at or below 50% of Area
Median Income (AMI).  Activities will include the purchase and redevelopment of abandoned or foreclosed homes or residential properties for
sale or rent to households whose income does not exceed 50% of AMI; acquisition, rehabilitation, and resale of homes to households whose
income does not exceed 50% of AMI; and homebuyer assistance for households whose incomes do not exceed 50% of AMI.  The revised
budget estimates that $863,492 will benefit individuals or households whose incomes does not exceed 50% of AMI.

Acquisition and Relocation:

The City of Arlington will acquire 10 foreclosed properties for acquisition/ rehabilitation or acquisition/demolition/reconstruction.  Five properties
will be made available to households earning at or below 120% of the AMI and five will be made available to households earning at or below
50% of the AMI.  The City seeks to acquire vacant foreclosed homes in compliance with HUD regulations for NSP. The City will designate the
Arlington Housing Authority to use a portion of its allocation of NSP funds to acquire, rehabilitate and sell or acquire, demolish and redevelop
single family housing on the site and sell the properties to qualified homebuyers.  The Arlington Housing Authority is uniquely qualified to
purchase deeply discounted foreclosed homes under the HUD Real Estate Owned (REO) program.  HUD REO properties are occupied by
persons displaced from Hurricane Katrina.  Occupants of the HUD REO properties may be entitled to relocation assistance under the Uniform
Relocation Act and Real Property Acquisition Policies Act and under section 104(d) of the Housing and Community Development Act of 1974.
 The Arlington Housing Authority, as the purchaser, would be responsible to comply with the applicable provisions of these Acts and provide
relocation assistance as may be required.  Relocation assistance may include moving costs, utility connection and disconnect fees, and rental
assistance.  It is anticipated that a substantial portion of relocation assistance may be satisfied through issuance of a special allocation of
Housing Choice Vouchers for Hurricane Katrina evacuees to eligible households occupying the HUD REO units.  

Public Comment:

Following is a summary of comments received during the comment period and public hearing held March 10, 2010.
The expansion of the target area received support by citizens and local realtors who expressed that homebuyers have had difficulty finding a
home that meets their needs within the existing target areas.  Comments received expressed that the expanded targeta rea is anticipated to
provide greater opportunity and selection to qualified homebuyers.
A total of six unduplicated comments were received from Arlington residents supporting the proposed amendment to the NSP Plan.  Three
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$13,894.13

N/A

$1,871,242.98

$0.00

$5,763.16

$0.00

Total Obligated

$466,573.59

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$2,629,687.00

$0.00 $467,740.03

Match Contributed

     Program Funds Drawdown

To Date

$2,241,627.61

$2,598,655.67

$2,511,993.83

Overall

Program Income Received

$0.00

$117,693.17

The City continues to make progress toward completing the final NSP Program goals.  There remains one unit for
sale under the acquisition/rehabilitation/resale activity and the City is out to bid for the two construction activities
under the public facility and acquisition/demolition/redevelopment activity.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$176,834.84

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$176,834.84

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$306,638.10

Required

$204,425.40

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $511,063.50 $695,587.91

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

ADMIN, Administration $0.00 $184,424.00 $161,319.14

written comments were received during the public comment period and three comments were received during the public hearing.

$13,894.13 $2,337,816.57Total Funds Drawdown
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NSPADR001, Acquisition/Demo/Redevelopment $0.00 $269,458.61 $102,289.39

NSPAR01, Acquisition Rehab $0.00 $870,022.30 $601,620.67

NSPHA001, Homebuyer Assistance $0.00 $1,070,395.85 $1,006,013.78

PF-120-001, NSP Public Facility $0.00 $117,693.17 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,424.00

N/A City of Arlington

Total Projected Budget from All Sources

Match Contributed

$184,424.00

$0.00

$0.00

$0.00

$188,289.67

$177,268.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADMIN

$2,819.87

$0.00

$2,819.87

Oct 1 thru Dec 31, 2012

Activitiy Category:

$15,515.70

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

N/A

$176,834.84

Total Funds Expended

Responsible Organization:

$1,774.47

Administration Under Way

Activity Description:

Administration and monitoring of Neighborhood Stabilization Program activities.

Location Description:

Administration

Administrative funds continue to be used for eligible purposes.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$177,268.78$1,774.47City of Arlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $161,319.14
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,816.84

NSP Only - LMMI City of Arlington

Total Projected Budget from All Sources

Match Contributed

$58,816.84

$0.00

$0.00

$0.00

$82,524.22

$58,696.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADR-120-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$29,133.22

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$78,872.61

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The areas of greatest need for demolition activities will be the highest risk census block groups in East Central Arlington.  The
expected benefit to income-qualified persons is homebuyer assistance for an affordable housing unit or development of a public
facility such as a pocket park in a low income neighborhood.
This activity includes the acquisition, demolition and redevelopment of single family housing.

Location Description:

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in
Appendix A.  Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21,
1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02,
1220, 1221, 1228, and 1229.

This activity will be cancelled after funds expended and drawn are transferred to the public facility activity. 

Activity Progress Narrative:

Acquision/Demolition/Redevelopment 120Activity Title:

Project Number:

NSPADR001

Project Title:

Acquisition/Demo/Redevelopment

$58,696.84$0.00City of Arlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $49,739.39
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,641.77

NSP Only - LH - 25% Set-Aside City of Arlington

Total Projected Budget from All Sources

Match Contributed

$210,641.77

$0.00

$0.00

$0.00

$210,641.77

$79,590.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADR-50-001

$918.60

$0.00

$918.60

Oct 1 thru Dec 31, 2012

Activitiy Category:

$26,880.15

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$79,430.15

Total Funds Expended

Responsible Organization:

$400.00

Clearance and Demolition Under Way

Activity Description:

The areas of greatest need for demolition activities will be the highest risk census block groups in East Central Arlington.  The
expected benefit to income-qualified persons is homebuyer assistance for an affordable housing unit or development of a public
facility such as a pocket park in a low income neighborhood.
The budget for this activity includes acquisition, demolition and redevelopment. The budget will be supplemented by program
income from other activities.

Location Description:

Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.

This project was put out to bid, but all bids were considered excessive and were rejected. The bid documents were revised, and
the project is currently out for bid.  This project is being bid simultaneously with the public facility project. This 3 bedroom, 2
bathroom single family home is being constructed with structurally insulated panels for improved energy efficiency and long
term affordability.  When complete, it will be sold to a household earning less than 50% AMI.

Activity Progress Narrative:

Acquistion/Demolition/Redevelopment 50Activity Title:

Project Number:

NSPADR001

Project Title:

Acquisition/Demo/Redevelopment

$79,590.15$400.00City of Arlington

$0.00     Program Funds Drawdown $52,550.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$742,091.13

NSP Only - LMMI City of Arlington

Total Projected Budget from All Sources

Match Contributed

$742,091.13

$0.00

$0.00

$0.00

$742,091.13

$735,979.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

AR-120-001

$6,971.00

$403,694.99

$6,971.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$215,196.05

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$735,979.84

Total Funds Expended

Responsible Organization:

$1,417.10

Acquisition - general Under Way

Activity Description:

The areas of greatest need for acquisition and rehabilitation of foreclosed properties include the highest risk census block
groups in East Central Arlington and Southeast Arlington.  The target area is now expanded to include other NSP eligible areas
of the City to allow for greater flexibility for homebuyers and to broaden the impact of NSP activities to areas of need.  The
expected benefit to income-qualified persons is homebuyer assistance to acquire an affordable housing unit.  Of the eight units
developed under Acquisition Rehab, 7 units were sold to households below 120% AMI.  The City intends to continue its
acquisition / rehabilitation activity utilizing any program income that may be realized through the sale of rehabilitated properties. 

Location Description:

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in
Appendix A.  Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21,
1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02,
1220, 1221, 1228,  and 1229.

All 7 properties acquired for rehabilitation and sale to households with income between 51% and 120% of AMI have been sold
to eligible households.  This activity is complete.

Activity Progress Narrative:

Acquisition Rehab<120Activity Title:

Project Number:

NSPAR01

Project Title:

Acquisition Rehab

$735,979.84$1,417.10City of Arlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $520,783.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/7 7/7# of Households 0 0 85.71

0 0/0 6/7 7/7# Owner Households 0 0 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,931.07

NSP Only - LH - 25% Set-Aside City of Arlington

Total Projected Budget from All Sources

Match Contributed

$127,931.07

$0.00

$0.00

$0.00

$187,019.86

$118,445.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

AR-50-001

$2,824.66

$64,045.04

$2,824.66

Oct 1 thru Dec 31, 2012

Activitiy Category:

$113,931.60

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$194,768.48

Total Funds Expended

Responsible Organization:

$1,040.59

Acquisition - general Under Way

Activity Description:

The areas of greatest need for acquisition and rehabilitation of foreclosed properties include the highest risk census block
groups in East Central Arlington and Southeast Arlington.  The target area is now expanded to include other NSP eligible areas
of the City to allow for greater flexibility for homebuyers and to broaden the impact of NSP activities to areas of need.  The
expected benefit to income-qualified persons is homebuyer assistance to acquire an affordable housing unit.  A portion of the
funds for this activity will be used to assist households below 50% of AMI.  One unit is provided for households below 50%
AMI.  The City intends to continue its acquisition / rehabilitation activity utilizing any program income that may be realized
through the sale of rehabilitated properties.   

Location Description:

Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228,  and
1229.

One property remains for sale under this activity. This property, 418 Central Park unit C was acquired, rehabbed and is being
marketed for sale to households earning less than 50% of AMI. Several offers were received in this quarter, but did not result in
a sale.  The property has been listed with a new realtor with a proven track record working with low income households.

Activity Progress Narrative:

Acquisition Rehab <50Activity Title:

Project Number:

NSPAR01

Project Title:

Acquisition Rehab

$118,445.15$1,040.59City of Arlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $80,836.88

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$713,380.78

NSP Only - LMMI City of Arlington

Total Projected Budget from All Sources

Match Contributed

$713,380.78

$0.00

$0.00

$0.00

$713,380.78

$713,380.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HA-120-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$61,006.00

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$713,380.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance will be provided to qualified, income-eligible households for the homes acquired and rehabilitated in the
areas of greatest needed.  The City will connect the NSP funds to programs for very low income households such as the Family
Self-Sufficiency Program, Safe Haven Domestic Violence Shelter, and transitional housing programs for homeless persons.  
The expected benefit to income-qualified persons is homebuyer assistance for an affordable housing unit.  Persons who have
defaulted on a mortgage are not eligible for this program.

Location Description:

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in
Appendix A. 
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.
 

This activity is complete.

Activity Progress Narrative:

Homebuyers' Assistance <120Activity Title:

Project Number:

NSPHA001

Project Title:

Homebuyer Assistance

$713,380.78$0.00City of Arlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $652,374.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/16# of Housing Units 0

0/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/16 18/16# of Households 0 0 55.56

0 0/0 10/16 18/16# Owner Households 0 0 55.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,015.07

NSP Only - LH - 25% Set-Aside City of Arlington

Total Projected Budget from All Sources

Match Contributed

$357,015.07

$0.00

$0.00

$0.00

$357,015.07

$357,015.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HA-50-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$4,550.87

$0.00

N/A

07/30/2013

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$358,189.87

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance will be provided to qualified, income-eligible households for the homes acquired and rehabilitated in the
areas of greatest needed.  The City will connect the NSP funds to programs for very low income households such as the Family
Self-Sufficiency Program, Safe Haven Domestic Violence Shelter, and transitional housing programs for homeless persons.  
The expected benefit to income-qualified persons is homebuyer assistance for an affordable housing unit.  Persons who have
defaulted on a mortgage are not eligible for this program.

Location Description:

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in
Appendix A. 
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.
 

This activity is complete.

Activity Progress Narrative:

Homebuyers' Assistance <50Activity Title:

Project Number:

NSPHA001

Project Title:

Homebuyer Assistance

$357,015.07$0.00City of Arlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $353,639.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/8 0/0 7/8# of Households 0 0 100.00

0 7/8 0/0 7/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,693.17

NSP Only - LMMI Arlington Housing Authority

Total Projected Budget from All Sources

Match Contributed

$117,693.17

$0.00

$0.00

$0.00

$117,693.17

$1,251.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PF-120-001

$360.00

$0.00

$360.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$360.00

$0.00

N/A

07/30/2012

$117,693.17

To Date

07/01/2012

Direct Benefit (Persons)

$360.00

Total Funds Expended

Responsible Organization:

$1,131.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The areas of greated need for acquisition and rehabilitated foreclosed properties includes the highest risk census block groups
in East Central Arlington and Southeast Arlington.  The expected benefit to income-qualified persons is through creation of a
public facility for use with transitional housing for unwed mothers and their children for a finite period of time.  Funds used for
this activity will not be eligible to meet the set aside requirement.

Location Description:

A public facility will be targeted in areas of greatest need.  Targeted census tracts include 1221.00, 1229.00, 1115.22, 1115.24,
1115.43, 1115.41, and 1115.14.  The City may furuter target high risk neighborhoods based on additional detailed data.

This property will be used for housing for participants in the Nurse Family Partnership Program for up to two years following the
birth of thier child. This project is currently out for bid. This facility is being constructed with structurally insulated panels and
other energy efficient improvements.

Activity Progress Narrative:

NSP Public FacilityActivity Title:

Project Number:

PF-120-001

Project Title:

NSP Public Facility

$1,251.00$1,131.00Arlington Housing Authority

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $117,693.17

$117,693.17Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Persons 0 0 0
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